CUSHMAN & ;
|II|||'I WAKEFIELD SmeraldaHolding

1D Tal% Task Name Duration Start Finish
MqComple 2023 2024
w2, 2023 Qtr 3, 2023 Qir 4, 2023 Qtr 1, 2024 Qir 2, 2024 ot

0 May | Jun | Jul | Aug | Sep | Oct | Mov | Dec | Jan | Feb | Mar | Apr | May | Jun ‘ JLI_
24 - 0% ELECTRICAL CABIN - COMSTRUCTION 99days Wed 27-12-23  Wed 15-05-24 2 X X ; -
25 - 0% Siting O days Wed 27-12-23 Wed 27-12-23 # 27-12
26 - 0% Rock excavation 15 days Thu 28-12-23 Thu 18-01-24
27 - 0% Asphalt cut and excavation 2 days Thu 28-12-23 Fri 29-12-23
28 = 0% Cables connection 7 days Tue 02-01-24 Wed 10-01-24
29 - 0% Laying lean concrete, underground piping 3 days Fri1g-01-24 Tue 23-01-24
30 - 0% Cabin Installation 10 days Wed 24-01-24 Tue 06-02-24
31 - 0% Systems Installation - SR portion 15 days Wed 07-02-24  Tue 27-02-24
32 e 0% E_distrinuzione systems installation 50 days Wed 14-02-24 Tue 23-04-24 TRIBUZIONE ||
33 -, 0% Stone cladding (S.Giacomo stone) 15 days Wed 24-04-24  Tue 14-05-24
4 = 0% Final Commissicning and Handower 0 days ‘Wed 15-05-24 Wed 15-05-24 b-05




